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ESTIMATE RUN 04/16/2012

ESTIMATE SUMMARY 17:40:31

CONTID: C18603         ESTIMATE NO: 0006 PROG 2005

PCN: 18603-BID    COFRS REPORTING CATEGORY: 4             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH 14 CAMERON PASS SLIDE PHASE PERCENT TIME:

PROJECT NO: C0141-022                     

SH 14 CAMERON PASS SLIDE PHASE

NAME OF ROAD: 014B

PROJECT COUNTIES: JACKSON

CONTRACTOR:

DUCKELS CONSTRUCTION INCORPORATED PAY PERIOD ENDING 04/16/2012 DATE TIME STARTED 08/03/2011

3500 DUCKELS COURT DATE LET 07/20/2011 DATE WORK BEGAN

 DATE AWARDED 07/20/2011 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 08/03/2011 DATE ACCEPTED

STEAMBOAT SPRINGS CO 80487     970-879-6072 DATE NOTICE TO PROCEED 08/03/2011

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 2,346,226.88 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 1,933,918.75 NON-PARTICIPATING 110,730.25

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

84.87

FIXED COMPLETION DATE

FIXED COMPLETION DATE

69.11%

724,697.30

110,730.25

110,730.25

110,730.25

$

$

$

$

14,500.00

1,607,029.58

1,621,529.58

0.00

1,621,529.58

-29,008.78

0.00

1,592,520.80

0.00

AMOUNT DUE 1,592,520.80 110,730.25

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 110,730.25

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

258.0 TIME ALLOW: 6/1/2012 ??:??:??

ORIG TIME ALLOW: 6/1/2012 ??:??:??
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PCN: 18603-BID    ESTIMATE RUN 04/16/2012

PROJECT: C0141-022                     ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

17:40:31

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Clearing and Grubbing 1.000

0.000

201-00000  
 

1.000

L S 

40,000.00000 40,000.001.000

0.00

0010 Removal of Tree 0.000

0.000

202-00010  
 

0.000

EACH

100.00000 0.000.000

0.00

0015 Removal of Delineator 4.000

0.000

202-00090  
 

4.000

EACH

20.00000 80.004.000

0.00

0020 Removal of Asphalt Mat 868.000

0.000

202-00220  
 

868.000

SY  

5.00000 4,340.00868.000

0.00

0025 *Removal of Pavement Marking 279.000

0.000

202-00250  
 

300.000

SF  

5.00000 1,395.00279.000

0.00

0030 *Removal of Guardrail Type 3 358.000

0.000

202-01130  
 

358.000

LF  

3.25000 1,163.50358.000

0.00

0035 Unclassified Excavation (Complete In Place) 12,364.000

-10.000

203-00010  
 

12,354.000

CY  

12.00000 148,248.0012,354.000

-120.00

0040 Embankment Material (Complete In Place) 664.000

0.000

203-00060  
 

1,670.000

CY  

6.00000 3,984.00664.000

0.00

0045 Muck Excavation 0.000

0.000

203-00100  
 

0.000

CY  

12.00000 0.000.000

0.00

0050 Expanded Polystyrene Fill 7,500.000

0.000

203-00840  
 

7,500.000

CY  

60.00000 450,000.007,500.000

0.00

0055 Blading 12.000

0.000

203-01500  
 

24.000

HOUR

120.00000 1,440.0012.000

0.00
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PCN: 18603-BID    ESTIMATE RUN 04/16/2012

PROJECT: C0141-022                     ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

17:40:31

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Dozing 14.000

17.000

203-01550  
 

35.000

HOUR

120.00000 3,720.0031.000

2,040.00

0063 Rock Scaler 0.000

0.000

203-02300  
 

8.000

HOUR

750.00000 0.000.000

0.00

0065 Filter Material (Class B) 2,377.000

0.000

206-00520  
 

2,377.000

CY  

45.00000 106,965.002,377.000

0.00

0070 Topsoil 0.000

0.000

207-00205  
 

171.000

CY  

15.00000 0.000.000

0.00

0073 Erosion Log (12 In) Erosion Log (12 In) 395.000

0.000

208-00002  
 

500.000

LF  

6.00000 2,370.00395.000

0.00

0075 Erosion Bales (Weed Free) 0.000

0.000

208-00011  
 

0.000

EACH

20.00000 0.000.000

0.00

0080 Silt Fence 0.000

0.000

208-00020  
 

0.000

LF  

4.00000 0.000.000

0.00

0085 Check Dam 7.000

0.000

208-00040  
 

7.000

EACH

300.00000 2,100.007.000

0.00

0090 Concrete Washout Structure 1.000

0.000

208-00045  
 

1.000

EACH

1,200.00000 1,200.001.000

0.00

0095 Storm Drain Inlet Protection 1.000

0.000

208-00050  
 

1.000

EACH

150.00000 150.001.000

0.00

0100 Vehicle Tracking Pad 1.000

0.000

208-00070  
 

1.000

EACH

1,200.00000 1,200.001.000

0.00
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PCN: 18603-BID    ESTIMATE RUN 04/16/2012

PROJECT: C0141-022                     ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

17:40:31

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0105 Removal and Disposal of Sediment (Labor) 0.000

0.000

208-00103  
 

0.000

HOUR

40.00000 0.000.000

0.00

0110 Removal and Disposal of Sediment (Equipment) 0.500

11.000

208-00105  
 

15.000

HOUR

100.00000 1,150.0011.500

1,100.00

0115 Erosion Control Supervisor 3.000

1.000

208-00205  
 

10.000

HOUR

100.00000 400.004.000

100.00

0120 Water Control 1.000

0.000

208-00400  
 

1.000

L S 

10,000.00000 10,000.001.000

0.00

0125 Reset Ground Sign 0.000

0.000

210-00810  
 

3.000

EACH

280.00000 0.000.000

0.00

0130 *Reset Guardrail Type 3 0.000

0.000

210-01130  
 

0.000

LF  

10.00000 0.000.000

0.00

0135 Seeding (Native) 0.000

0.000

212-00006  
 

0.320

ACRE

1,500.00000 0.000.000

0.00

0140 Soil Conditioning 0.000

0.000

212-00032  
 

0.320

ACRE

5,000.00000 0.000.000

0.00

0145 Mulching (Weed Free) 0.000

0.000

213-00003  
 

0.320

ACRE

5,000.00000 0.000.000

0.00

0150 Mulch Tackifier 0.000

0.000

213-00061  
 

64.400

LB  

5.00000 0.000.000

0.00

0155 Aggregate Base Course (Class 1) 0.000

0.000

304-01005  
 

0.000

CY  

35.00000 0.000.000

0.00
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PCN: 18603-BID    ESTIMATE RUN 04/16/2012

PROJECT: C0141-022                     ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

17:40:31

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0160 Aggregate Base Course (Class 6) 0.000

0.000

304-06007  
 

0.000

CY  

40.00000 0.000.000

0.00

0165 *Hot Mix Asphalt (Patching) (Asphalt) 24.550

0.000

403-00720  
 

24.550

TON 

247.50000 6,076.1324.550

0.00

0170 *Hot Mix Asphalt (Grading SG) (50) (PG 64-22) 0.000

0.000

403-32641  
 

0.000

TON 

220.00000 0.000.000

0.00

0175 *Hot Mix Asphalt (Grading SX) (100) (PG 76-28) 0.000

0.000

403-34871  
 

0.000

TON 

357.50000 0.000.000

0.00

0180 Geotextile (Drainage) (Class 1) 5,085.000

0.000

420-00112  
 

5,085.000

SY  

1.50000 7,627.505,085.000

0.00

0185 *Ground Nailed Wall 5,610.000

0.000

504-06100  
 

5,610.000

SF  

40.00000 224,400.005,610.000

0.00

0190 Riprap (18 Inch) 0.000

0.000

506-00218  
 

5.000

CY  

110.00000 0.000.000

0.00

0195 Concrete Class D 81.000

236.800

601-03000  
 

317.800

CY  

335.00000 106,463.00317.800

79,328.00

0200 Reinforcing Steel 6,800.000

5,545.000

602-00000  
 

12,345.000

LB  

0.95000 11,727.7512,345.000

5,267.75

0205 Reinforcing Steel (Epoxy Coated) 0.000

0.000

602-00020  
 

0.000

LB  

1.20000 0.000.000

0.00

0210 36 Inch Corrugated Steel Pipe 0.000

0.000

603-10360  
 

0.000

LF  

140.00000 0.000.000

0.00
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PCN: 18603-BID    ESTIMATE RUN 04/16/2012

PROJECT: C0141-022                     ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

17:40:31

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0215 *2 Inch Plastic Pipe 600.000

0.000

603-50002  
 

600.000

LF  

28.00000 16,800.00600.000

0.00

0220 6 Inch Perforated Pipe Underdrain 1,100.000

0.000

605-00060  
 

1,100.000

LF  

9.00000 9,900.001,100.000

0.00

0225 *Guardrail Type 3 (6-3 Post Spacing) 0.000

0.000

606-00301  
 

358.000

LF  

20.00000 0.000.000

0.00

0230 Fence (Temporary) 31.000

0.000

607-11580  
 

31.000

LF  

2.00000 62.0031.000

0.00

0235 Delineator (Type I) (Extra Height) 0.000

8.000

612-00031  
 

8.000

EACH

30.00000 240.008.000

240.00

0240 Portable Power Generator 1.000

0.000

613-50060  
 

1.000

EACH

1,000.00000 1,000.001.000

0.00

0245 Rumble Strip 0.000

0.000

614-80385  
 

0.000

LF  

55.00000 0.000.000

0.00

0250 *Detour Pavement 516.000

0.000

621-00450  
 

516.000

SY  

55.00000 28,380.00516.000

0.00

0253 Detour Drainage Pipe (CL 0) 260.000

0.000

624-20300  
 

260.000

LF  

55.94000 14,544.40260.000

0.00

0255 Construction Surveying 0.500

0.400

625-00000  
 

1.000

L S 

3,000.00000 2,700.000.900

1,200.00

0260 *Mobilization 0.469

0.000

626-00000  
 

1.000

L S 

340,000.00000 159,460.000.469

0.00
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PCN: 18603-BID    ESTIMATE RUN 04/16/2012

PROJECT: C0141-022                     ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

17:40:31

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0265 Public Information Services 0.500

0.400

626-01000  
 

1.000

L S 

5,000.00000 4,500.000.900

2,000.00

0270 *Pavement Marking Paint 0.000

0.000

627-00001  
 

6.000

GAL 

325.00000 0.000.000

0.00

0275 *Pavement Marking Paint (Low VOC Solvent Base) 4.000

3.000

627-00012  
 

7.000

GAL 

325.00000 2,275.007.000

975.00

0280 Flagging 2,112.750

192.250

630-00000  
 

2,500.000

HOUR

22.00000 50,710.002,305.000

4,229.50

0285 Traffic Control Inspection 37.000

14.000

630-00007  
 

65.000

DAY 

225.00000 11,475.0051.000

3,150.00

0290 Traffic Control Management 119.000

12.000

630-00012  
 

150.000

DAY 

800.00000 104,800.00131.000

9,600.00

0295 Flashing Beacon (Solar) 5.400

2.700

630-80002  
 

9.000

EACH

600.00000 4,860.008.100

1,620.00

0300 Barricade (Type 3 M-A) (Temporary) 1.800

0.000

630-80335  
 

2.000

EACH

70.00000 126.001.800

0.00

0305 Construction Traffic Sign (Panel Size A) 12.600

0.000

630-80341  
 

14.000

EACH

80.00000 1,008.0012.600

0.00

0310 Construction Traffic Sign (Panel Size B) 30.600

0.000

630-80342  
 

34.000

EACH

80.00000 2,448.0030.600

0.00

0315 *Portable Message Sign Panel 1.800

0.000

630-80355  
 

2.000

EACH

5,000.00000 9,000.001.800

0.00
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PCN: 18603-BID    ESTIMATE RUN 04/16/2012

PROJECT: C0141-022                     ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

17:40:31

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0320 *Drum Channelizing Device 32.400

0.000

630-80360  
 

36.000

EACH

50.00000 1,620.0032.400

0.00

0325 Concrete Barrier (Temporary) 955.800

0.000

630-80370  
 

1,062.000

LF  

36.00000 34,408.80955.800

0.00

0330 *Traffic Cone 31.500

0.000

630-80380  
 

35.000

EACH

15.00000 472.5031.500

0.00

0335 *Impact Attenuator (Temporary) 1.800

0.000

630-85010  
 

2.000

EACH

2,800.00000 5,040.001.800

0.00

0340 *Traffic Signal (Temporary) 1.000

0.000

630-86800  
 

1.000

L S 

5,000.00000 5,000.001.000

0.00

0345 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

476,455.600

F A 

1.00000 0.000.000

0.00

0350 F/A Partnering 0.000

0.000

700-70011  
 

0.000

F A 

1.00000 0.000.000

0.00

0355 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000

F A 

1.00000 0.000.000

0.00

0360 F/A Erosion Control 0.000

0.000

700-70380  
 

5,000.000

F A 

1.00000 0.000.000

0.00

CAT 1,607,029.58110,730.252,331,726.88CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0365 Field Office (Class 1) 1.000

0.000

620-00001  
 

1.000

EACH

10,000.00000 10,000.001.000

0.00
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PROJECT: C0141-022                     ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

17:40:31

CUMULATIVE
AMOUNT

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0370 Sanitary Facility 3.000

0.000

620-00020  
 

3.000

EACH

1,500.00000 4,500.003.000

0.00

CAT 14,500.000.0014,500.00CURRENT AMT0400 $ $ $

$ 1,621,529.58110,730.25$2,346,226.88$CURRENT AMTPROJECT TOTAL


